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2. Project Objectives relating to your tasks 

Clarin involved in the Tasks: 

 

2.6. Publish Europeana Research  

   

  3. Work Progress and Achievements During This Reporting Period 

Please provide a concise overview of the progress of the work in line with the structure of 
Annex I to the DoA . Include the WP and Task numbers that relate to these activities. 
  

3.1.  Progress Towards Project Objectives 

● Summary of progress towards objectives and details of each task. 
● Highlight clearly significant results. 

  

WP2, Task 2.6.3: 
Primary investigations regarding the harvestable data sets from the OAI-PMH providers 
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of The European Library (TEL) and Europeana have taken place. It was decided to 
proceed using the Europeana OAI provider. A partial overlap between the selection of 
sets (produced during DSI-1) from TEL’s sets and those offered by the Europeana 
provider has been identified and will be used for the first iteration of attempts to make 
Europeana data available and fit for processing through the CLARIN infrastructure.  
 
Europeana (unlike TEL) does not provide Dublin Core (which is already supported) 
through its OAI provider, therefore a conversion from EDM to CMDI will have to be 
implemented in order to present the provided data, which has the additional benefit of 
allowing for richer data presentation (for which reason a conversion was already 
envisioned). 
 
A work plan for the task was produced. In summary, it proposes and details the following 
actions: 
1. Data sets relevant to CLARIN’s community are selected to be ‘harvested’; 
2. Inclusion of obtained metadata in CLARIN’s search portal, the Virtual Language 

Observatory (VLO) after a conversion from Europeana’s EDM format to CLARIN’s 
CMDI; 

3. Selection of tools from CLARIN’s infrastructure to be included in a processing 
workflow based on Europeana resources; 

4. Adaptation of the CLARIN infrastructure for increased load (expected increase in 
number of harvested and indexed metadata records) where necessary; 

5. Potential actions to increase the visibility and ease of access of Europeana and its 
data within the CLARIN community and vice versa:  

§ Inclusion of Europeana APIs of potential interest to CLARIN’s target audience 
CLARIN’s “language resource and tool inventory”; 

§ Using CLARIN and Europeana’s communication channels (e.g. blog, 
newsletter) to increase bilateral awareness. 

  

3.2.  Deviations and Adjustments 

● If applicable, explain the reasons for deviations from DoA and their impact on other 
tasks as well as on available resources and planning. 

● If applicable, explain the reasons for failing to achieve critical objectives and/or not 
being on schedule and explain the impact on other tasks as well as on available 
resources and planning. 

  

  
 - 
  

  
4. Work Planned in the Next Three Months 
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 WP2, Task 2.6.3: 
 
CLARIN ERIC will create a EDM profile for CMDI, and subsequently implement a 
mechanism to convert EDM metadata to CMDI metadata using this profile. Furthermore, 
CLARIN ERIC will optimise its OAI harvester and the Virtual Language Observatory 
importer to better support larger volumes of metadata records. 
  

 
  

5. Collaboration with Other Projects: 

 - 
  
  
  

  

 

6. Subcontracting: 

 - 
  
 
  

  

7. Other: 

 - 
  

 


